G R. S App F IX 4]

194 2 -

File No 82-42

Previous References

(ML)

Serial Nos 4, 9

Lit 53-40-12

Later References

1173-44-5,6

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for Dec 42

SUBJECT

Revised estimate for the II stage of drainage work at Nanjangud Town

To,

The D P H.
The D e Mysore
The Chief Engineer
The Comptroller
L 4828-31 dt 14 11 42
Sanction is the —

WS
21.1.43

Revised Estimate for the II Stage of Drainage work at Nanjangud Town

1569/L

General and Revenue Secretariat | M File No 82 of 1942 | [App F III-2

Serial No 4

From the Director of P H in Mysore Letter no C 222-2/8799 1942, forwards a revised estimate for Rs 17,360/- for the II and Stage of the Drainage work at Nanjangud Town and requests sanction to the Govt share Rs 680/- towards the excess of Rs 1360/- over the original estimate of Rs 16,000/- for the aforesaid work

(1) The excess of Rs 1360/- over the original estimate of Rs 16,000/- is said to be due to construction of a Main drain in the Town upto a Satisfactory point beyond the thickly populated area in the interest of sanitation & health of the Town and the excess cost is proposed to be met by the Municipality and Govt in equal proportions, the Govt share of Rs 680/- being granted out of the Town Improvements grants during 1942-43

Rs 16,256

426

ENGINEER OF MYSORE
No 110
18th of 42
18

DEPT

Dr to Engr for remarks

12/9/42

3 The file will be sent to the Chief Engr for perusing in his first instance

Law Secy
12/9/42

4) Chief Engr
12-9-42

Forwarded with compliments the Engineer in Chief & W.D. for favour of perusing the estimate & kind advice very early

8 0

13/9/42 Secy to Govt Law Dept

1160 Rec: 6908 16/9/42

NOTE—Cont Sheet

WD 041-5-GTB-5,000-22-10-41

PA 16/9/42

By 18/9/42 10/10/42 Bill @ Rs 17,360

Put up 17/9/42

Revised Estimate for the Damaged road
Vaidyanpad Dam

File No 1569 of 194

General and Revenue Secretariat

7021/1/6 & 26/10/42

Serial No

The estimate has been sanctioned for Rs 17,360/-

The rates provided are reasonable

Secretary to Govt
Law Deptt
(Ltr compliments)

23/10/42

SECY LAW DEPT GOVT OF MYSORE

Submitted

It may be sanctioned for Rs 17360 — Rs 6807 being the Govt share of the excess being granted under the Town and Municipal grants for 1942-43

Sanctioned 27.10.42

Submitted for 27.10.42

Submitted for 31.10.42

Submitted for 2.11.42

Submitted for 3/11/42

OFFICE OF THE CHIEF ENGINEER FOR ROADS & BUILDINGS
Date 27.10.42
No 3436

Offl Circular issued

3/11/42

G.O. No. L. 4828-31 Nos 1,2-9-0

14.11.1942, Sanctions the proposals

The Secretary to Govt
Public Works Department
Chief Engineer for Roads and Buildings
Comptroller

Why delay of 16 days in submitting this file?

12/11/42

SECRETARIAT
1 NOV 1942
FEV SECTION

Orders to issue sanction letter

3/11/42

12/11/42

DXXXNo ~~C 1550~~ C 222-2 Encl - 3 Statements 1 Report

Office of the Director of Public Health in Mysore

BANGALORE

Dated 7th September 1942

P PARTHASARATHY Esq LMS BSSc
LRCP LRC DTM DPH
Director of Public Health

1569
Encl 82-42-4

To

The Secretary to Government,

Law Department, Bangalore

Sir,

Revised estimate for the II stage of drainage work at Nanjangud Town

Adverting to G O No L 3925-8/M1 74-40-3 dated 19th November 1940 sanctioning the comprehensive estimate for Rs 32,450/- for construction of drains in Nanjangud Town the cost being met by Government and the Municipality in equal proportions, I have the honour to enclose herewith a revised estimate for the second stage, duly countersigned by the President, Nanjangud Municipal Council, for Rs 17,360/- The original estimate for Rs 16,000 formed part of the big estimate of Rs 32,450/-

A grant of Rs 8000/- towards Government share of the cost was sanctioned in G O No L 1736-48/L1 53-40-12 dated 27th August 1940

The excess over the original estimate viz , Rs 1360/- has to be met half by Government and half by the Municipality

I request you to be so good as to obtain and convey sanction of Government to the above revised estimate for Rs 17,360 xx and to a grant of Rs 680, being Government share of the excess, out of Town Improvement Grants during 1942-43

The original estimate for Rs 16,000 is also enclosed for the information of Government and return

I have the honour to be,
Sir,
Your most obedient servant,

O Parthasarathy

DIRECTOR OF PUBLIC HEALTH

JBR

G R S App F VI—G 2]

SUBJECT

Ack

6 copies

Diary No of letter replied to

Section MU

File No 82-42

Serial No 9

General and Revenue Secretariat

( )

the *193*

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 14/11/40 ~~193~~

Read— 1 G.O No. 1736-40 of MU 53-40-12 dt 27th Aug 1940, according Govt sanction to a grant of Rs 8000/- for the 1st stage of the drainage work in 15 Nanjangud Town Municipality

2 G.O No. 2925-8 of MU 74-40-2 dt 19 11 1940, sanctioning the Comprehensive Estimate for Rs 32,450/- for the Construction of drains in Nanjangud Town, MU, The Cost being met by Govt and the Municipality in equal proportions

3 Letter no C 222-2/3 dt 15 Sept 1942, from the Director of Public Health, in Mysore, Bangalore

May this be—

(i) printed ?

(ii) treated as a standing order ? '21'

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Order thereon—No

A G D

forwarding for sanction a revised
for the second stage of the Drainage works referred to above,
estimate, for Rs 17,360/- as against the
original estimate for Rs 16,000/- forming part of the
Comprehensive estimate for Rs 32,450/- and requesting
the revised estimate for Rs 17,360/- for a the
sanction to a/ grant of Rs 680/- being Government
share of the cess, cost Rs 1360/-, out of the
Loan Improvements grants during 1942-43
vide No 4828-31 B.14 11 42

Sanctioned

for Secretary to Government
21/11/42

To The Director of Agriculture, Bihar
(as R)
" D Reporter
" Chief Engineer of Mysore P W D
" Comptroller Mysore

List of Enclosure

Copied by

Examined by

WD 0158—GPB—15 000—13 8 34

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read:-

1. Government Order No.L.1736-42/Rl.53-40-12 dated 27th August 1940, according sanction to a Government grant of Rs.8,000/- for the 1st stage of the drainage work in the Nanjangud Town Municipality.

2. Government Order No.L.3985-8/Rl.74-40-3 dated 19th November 1940, sanctioning the comprehensive estimate for Rs.32,450/- for the construction of drains in the Nanjangud Town Municipality, the cost being met by Government and the Municipal Council in equal proportions.

3. Letter No.C.222-2/ dated 7th September 1942, from the Director of Public Health, in Mysore, Bangalore, forwarding a revised estimate for the second stage of the drainage works referred to above, for Rs.17,360/- as against the original estimate of for Rs.16,000/- forming part of the comprehensive estimate for Rs.32,450/- and requesting sanction to the revised estimate for Rs.17,360/- and to a grant of Rs.680/- being the Government share of the excess, cost of Rs.1,360/-, out of the Town Improvement grants during 1942-43.

4. Un-official note No.7021 dated 26th October 1942, from the Chief Engineer, Public Works Department, on the subject.

***

Order No. L 4828-31/Rul 82-42-9

Dated, Bangalore, 14 November 1942.

S a n c t i o n e d.

Secretary to Government
Law Department.

To--The Director of Public Health in Mysore, Bangalore (with records).
The Deputy Commissioner, Mysore District.
The Chief Engineer of Mysore, Public Works Department.
The C[illegible]